

Dwight D. Eisenhower State Office Building
700 S.W. Harrison Street
Topeka, KS 66603-3745

Richard Carlson, Secretary
Michael J. Moriarty, Chief



Phone: 785-296-3841
Fax: 785-296-8168
Hearing Impaired - 711
kdot#publicinfo@ks.gov
<http://www.ksdot.org>
Governor Jeff Colyer, M.D.

February 5, 2018

Rob Ott, Director of Public Works
City of Manhattan
1101 Poyntz Avenue
Manhattan, KS 66502

Dear Mr. Ott,

“The Construction Project Authorization” (DOT Form 883) for the following project was signed by the State Transportation Engineer on February 2, 2018:

KA-4845-01 – Kimball Avenue (Between Denison Avenue and Meadowlark Road)

Please note the project number given to this project. This project number should be included in all project related correspondence with KDOT.

Thank you for your participation in the Access Management Program. Please feel free to call me at 785.296.1140 if you have any questions or need assistance.

Sincerely,

David Seitz, P.E.
Traffic Engineer
David.Seitz@KS.gov

c: Mark Karolevitz P.E., District One Engineer

**KANSAS DEPARTMENT OF TRANSPORTATION
PROJECT AUTHORIZATION**

Program Addition		Sheet 1 of 6			
Project Number:	KA-4845-01	Prog. Cat / Subcat:	SE / EDP	District:	00
Primary Route:		Env. Class:	CLASS IIB	MPO Area:	FLINTHIL
Primary County:	081	Route Class-MFV:		Sales Tax Exempt:	Not Exempt
Prim Fed Proj Num:		NHS Project:		Leaders	
Length (mi):	0.000	FHWA Func. Class-MFV:	MIA	Proj. Mgr:	Nelda Buckley
FY Programmed:	2021	Design Criteria:	NNLRSP	Area Engineer:	
Sched. Best Let (M17):	June-2021	FHWA Oversight:		Road Design:	Scott King
Letting Type:	LOCAL	KDOT Program:	AFTWK	Bridge Design:	
Technical Name:	Kimball Avenue Improvements				
Technical Location:	Kimball Avenue, between Denison Avenue to Meadowlark Road				
Technical Scope:	Pavement reconstruction, installation of center raised median, left turn lanes at NBAF and Meadowlark Road, improved radii and lane widths.				
Friendly Name:	Kimball Avenue Improvements				
Friendly Location:	Kimball Avenue, between Denison Avenue to Meadowlark Road				
Friendly Scope:	Reconstruction of Kimball Avenue				
Reason / Justification for Change:	Program Addition				

Initiated By: Transportation Planning (Moriarty) **Signature:** Signed by Michael J Moriarty at 1/30/2018 9:08:01 AM on PC DT12TS01L

Comments:

Signed by Mark K Taylor at 1/31/2018 1:29:55 PM on PC DT16PC04

Chief of Program & Project Management

<p>FHWA Concurrence <input type="checkbox"/> Proposed Environment Classification</p>	<p>STE PROJECT AUTHORIZATION <input checked="" type="radio"/> Approve <input type="radio"/> Disapprove Comments:</p> <p>Signed by Catherine M Patrick at 2/2/2018 1:12:33 PM on PC DT02AD02</p>
--	---

KANSAS DEPARTMENT OF TRANSPORTATION PROJECT AUTHORIZATION

Initiated Date: 1/30/2018 KA-4845-01 Kimball Avenue Improvements

Sheet 2 of 6

Work Phase	Original Estimate	Current Estimate	WP Fund Category	Prorata	Fund Max
CONST	8,300,000	8,300,000	K	50.6%	0
			U0460	49.39%	0
Totals:	8,300,000	8,300,000			

Project Fund Category	Project Fund Prorata	Sum Of WP Maximums	Project Maximum
K	50.6%	0	4,200,000
U0460	49.39%	0	0

KANSAS DEPARTMENT OF TRANSPORTATION PROJECT AUTHORIZATION

Initiated Date: 1/30/2018

KA-4845-01 Kimball Avenue Improvements

Sheet 3 of 6

Project Schedule

<u>MI/CP</u>	<u>Name</u>	<u>Sched Start</u>	<u>Act Start</u>	<u>OBSE</u>	<u>Responsible OBSE Manager</u>
M15	Kauth	12/10/2018		ELP	Tod Salfrank
C86	Begconsel	1/8/2019		ELN	Ed Thornton Jr
C07	Bgagr	4/8/2019		ELP	Tod Salfrank
C13	Cycoa	7/4/2019		ELP	Tod Salfrank
C87	Endconsel	7/11/2019		ELN	Ed Thornton Jr
M10	Fcrec	9/10/2019		ELN	Ed Thornton Jr
C29	Fdchk	2/11/2020		ELN	Ed Thornton Jr
C50	Ocrec	6/12/2020		ELN	Ed Thornton Jr
C23	Envcl	7/8/2020		ELN	Ed Thornton Jr
C92	Dessumapr	7/13/2020		PPT	Chuck Protasio
M20	Offck	8/11/2020		ELN	Ed Thornton Jr
C33	Fnckr	11/6/2020		ELN	Ed Thornton Jr
M12	Finck	12/7/2020		ELN	Ed Thornton Jr
C60	Prpcl	1/5/2021		ELN	Ed Thornton Jr
C74	Utcom	1/5/2021		ELN	Ed Thornton Jr
C78	Wrrec	1/5/2021		ELB	Kent Anschutz
C15	Darec	1/5/2021		ELN	Ed Thornton Jr
M14	Fnplc	1/20/2021		ELN	Ed Thornton Jr
C48	Oblap	2/18/2021		ELP	Tod Salfrank
C56	Plcom	3/5/2021		ELN	Ed Thornton Jr
C08	Bgpse	3/15/2021		OCR	Abe Rezayazdi
C89	Ceagree	5/10/2021		ELN	Ed Thornton Jr
C03	Adver	5/13/2021		ELP	Tod Salfrank
M17	Lettg	6/11/2021		ELP	Tod Salfrank
C02	Aaout	6/18/2021		ELP	Tod Salfrank
C01	Aacom	7/5/2021		ELP	Tod Salfrank
C47	Notpr	7/13/2021		OCO	
M19	Notac	1/18/2023		OCO	
M11	Final	1/23/2024		AF0	Rhonda Seitz
M41	FedEnd	7/17/2025		PPF	Susie Lovelady

KANSAS DEPARTMENT OF TRANSPORTATION PROJECT AUTHORIZATION

Initiated Date: 1/30/2018

KA-4845-01 Kimball Avenue Improvements

Sheet 4 of 6

	Official Estimated 2021 Base Year Cost	Official Estimated 2021 Inflated Cost @ 0.0000
Total Roadway	8,300,000	8,300,000
Total Structures	0	0
Grand Total	8,300,000	8,300,000

Roadway Type	Roadway Type Name	FHWA Imp Type	Official Estimated 2021 Base Year Cost	Official Estimated 2021 Inflated Cost @ 0.0000
GRSU	Grade & Surface	004	8,300,000	8,300,000

Bridge No. Str. No.	Structure Location Desc./ Featured Cross Desc.	KDOT Imp. Code FHWA Imp. Code	Fed Fund Cat.	FHW A Suff. Rating	Length Width Feet	Base Year Cost	Prog Year Cost
------------------------	---	----------------------------------	---------------	--------------------	-------------------	----------------	----------------

**KANSAS DEPARTMENT OF TRANSPORTATION
PROJECT AUTHORIZATION**

Initiated Date: 1/30/2018

KA-4845-01 Kimball Avenue Improvements

Sheet 5 of 6

Baseline Reason for Change:

Project Baseline Last Date & Note -- 1/30/2018

Program Addition

Workphase Baseline Last Date & Note -- 1/30/2018

Program Addition

Funding Baseline Last Date & Note -- 1/30/2018

Program Addition

Schedule Baseline Last Date & Note -- 1/30/2018

Program Addition

**KANSAS DEPARTMENT OF TRANSPORTATION
PROJECT AUTHORIZATION**

Initiated Date: 1/30/2018

KA-4845-01 Kimball Avenue Improvements

Sheet 6 of 6

Project Notes:

This project is being constructed through the Economic Development Program for NBAF and other developments in Manhattan, Kansas.

The state will participate in Construction costs of \$1.4 million per year in SFY 2021, 2022, 2023 up to \$4.2 million. The City of Manhattan will be responsible for all CONST. costs over \$4.2 million.

PE, CE, ROW & Utility will be the responsibility of the City.

Funding awarded by Secretary Carlson on December 18, 2017.